COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2018

ESTI MATE SUMVARY 11: 38: 39
CONTI D C21592 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21592- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLON 3/2/2018 FI XED COVPLETI ON DAT!
| TS CAMERA PRQJECT FY17 PERCENT TI ME: 57.63 ORI G TIMVE ALLOW 3/2/2018 FI XED COVPLETI ON DAT
PRQJECT NO. | TSSW1- 834
I TS CAMERA PRQJECT FY17
NAVE OF RQAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 02/ 05/ 2018 DATE TI ME STARTED 01/03/2018
12150 E. 112TH AVE. DATE LET 07/ 13/ 2017 DATE WORK BEGAN
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 01/ 03/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $  1,031,516.00 PARTI Cl PATI NG $ 141, 984. 81 $ 141, 984. 81
AWARD PRQIECT AMT: $ 938, 992. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 13. 76% TOTAL EARNI NGS 141, 984. 81 141, 984. 81
FUNDS AVAI LABLE: $ 889, 531. 19 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 141, 984. 81 141, 984. 81
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,077.29 -4,077.29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 137, 907. 52 137, 907. 52
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 137, 907. 52 137, 907. 52
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 137, 907. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21592 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21592-BI D
PRQIECT | TSSW1- 834 ESTI MATE NO 0001
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00827 Renoval of Pull Box 1. 000
EACH
165. 00000
0010 203- 01597 *Pot hol i ng 70. 000
HOUR
300. 00000
0015 208-00008 *Erosion Log Type 2 (12 Inch) 740. 000
LF
10. 00000
0020 208- 00020 *Silt Fence 300. 000
LF
13. 00000
0025 208- 00035 *Aggr egat e Bag 200. 000
LF
10. 00000
0030 208- 00045 *Concrete Washout Structure 10. 000
EACH
607. 00000
0035 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000
HOUR
82. 00000
0040 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 20. 000
HOUR
41. 00000
0045 208-00106 *Sweepi ng (Sedi nent Renoval ) 20. 000
HOUR
177. 00000
0050 208-00207 *Erosi on Control Managenent 7.000
DAY
870. 00000
0055 212-00006 *Seedi ng (Native) 0.720
ACRE

3, 200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
740. 000
740. 000

0. 000
152. 000
152. 000

0. 000
48. 000
48. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11: 38: 39
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 500. 00
1, 500. 00
7, 400. 00
7, 400. 00
1, 976. 00
1, 976. 00
480. 00
480. 00
3, 035. 00
3, 035. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21592 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21592-BI D ESTI MATE RUN 02/ 05/ 2018
PRQJECT: | TSSWO1- 834 ESTI MATE NO 0001 11: 38: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032 *Soi | Condi tioning 0.720 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0065 213-00003 *Mil ching (Weed Free) 0.720 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0070 240- 00000 *WIdlife Biologist 30. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0075 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0080 240- 00100 *Prairie Dog Managenent 1. 000 0. 000
LS 0. 500 5,925. 00
11, 850. 00000 0. 500 5,925. 00
0085 503-00024 Drilled Caisson (24 Inch) 12. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 503-00036 *Drilled Caisson (36 Inch) 72.000 0. 000
LF 54. 250 27,125. 00
500. 00000 54. 250 27,125. 00
0095 503-00042 *Drilled Caisson (42 Inch) 21.000 0. 000
LF 19. 500 10, 237. 50
525. 00000 19. 500 10, 237. 50
0100 607-11580 Fence (Tenporary) 252. 000 0. 000
LF 252. 000 3,024.00
12. 00000 252. 000 3,024.00
0105 612-00260 Location Marker (Fiber Optic)(Done) 11. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0110 612-00270 Location Marker (Wility)(Flat Slat) 13. 000 0. 000
EACH 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D C21592 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21592-BI D ESTI MATE RUN 02/ 05/ 2018
PRQJECT: | TSSW1- 834 ESTI MATE NO 0001 11:38:39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-00206 *2 Inch BElectrical Conduit (Bored) 940. 000 0. 000
LF 0. 000 0. 00
47. 00000 0. 000 0.00
0120 613-01200 *2 Inch BElectrical Conduit (Plastic) 590. 000 0. 000
LF 110. 000 5, 170. 00
47. 00000 110. 000 5,170. 00
0125 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 1, 565. 000 0. 000
LF 400. 000 22,000. 00
55. 00000 400. 000 22,000. 00
0130 613-07023 Pul | Box (24"x36"x24") 22.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0135 613-07040 Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 890. 00000 0. 000 0. 00
0140 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0145 613-80130 Servi ce Meter Cabinet 8. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0150 614-70024 1310nm SFP Optic Mdul e 26. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0155 614-70030 Optical Attenuator 26. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0160 614-72832 Cormmuni cati ons Cabi net (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
11, 090. 00000 0. 000 0. 00
0165 614-72887 M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
8, 050. 00000 0. 000 0. 00



CONTI D C21592 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21592-BI D ESTI MATE RUN 02/ 05/ 2018
PRQIECT: | TSSW1- 834 ESTI MATE NO 0001 11: 38: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-86007 Serial to I P Converter 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0175 614-86920 Modi fication of Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
9, 525. 00000 0. 000 0. 00
0180 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2, 615. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0185 614-87015 Buf fer Tube Fan Qut Kit 10. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0190 614-87024 Fi ber Optic Termination Panel (24 Fiber) 10. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0195 614-87320 Cosed Circuit Tel evision 7.000 0. 000
EACH 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0200 614-87333 Closed Grcuit Television Camera (Traffic Surveillance) 3. 000 0. 000
EACH 0. 000 0. 00
8, 850. 00000 0. 000 0. 00
0205 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0210 614-87364 Closed Grcuit Television Pole with Lowering Device (50 4. 000 0. 000
Feet
EACH 1. 000 20, 900. 00
20, 900. 00000 1. 000 20, 900. 00
0215 614-87366 Closed Grcuit Television Pole with Lowering Device (60 1. 000 0. 000
Feet
EACH 0. 000 0. 00
21, 250. 00000 0. 000 0. 00
0220 614-87402 Breakaway Tapered I TS Pole Steel (40 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00



CONTI D C21592 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21592-BI D ESTI MATE RUN 02/ 05/ 2018
PRQIECT: | TSSW1- 834 ESTI MATE NO 0001 11: 38: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-87692 Et hernet Switch Type |1 11. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0230 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 500 6, 075. 00
12, 150. 00000 0. 500 6, 075. 00
0235 630- 00000 *Fl aggi ng 60. 000 0. 000
HOUR 0. 000 0. 00
22. 00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
210. 00000 0. 000 0. 00
0245 630-00012 *Traffic Control Managenent 150. 000 0. 000
DAY 12. 000 9, 480. 00
790. 00000 12. 000 9, 480. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0255 630- 80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 1. 500 90. 00
60. 00000 1. 500 90. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 0. 000
EACH 8. 000 1, 720. 00
215. 00000 8. 000 1, 720. 00
0265 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2, 940. 00000 0. 000 0. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00



CONTI D C21592 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21592-BI D ESTI MATE RUN 02/ 05/ 2018
PRQIECT: | TSSW1- 834 ESTI MATE NO 0001 11: 38: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80380 *Traffic Cone 200. 000 0. 000
EACH 15. 000 195. 00
13. 00000 15. 000 195. 00
0285 630-85041 *NMobi | e Attenuator 50. 000 0. 000
DAY 3. 000 1, 740. 00
580. 00000 3. 000 1, 740. 00
0290 700-70010 F/ A M nor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70082 F/ A Furnish & Install El ectrical Service 28, 000. 000 0. 000
FA 13,912. 310 13,912. 31
1. 00000 13,912. 310 13,912. 31
0310 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,027,316.00$% 141,984.81 % 141, 984. 81
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 4,200.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,031,516.00$ 141,984.81 % 141, 984. 81



